
Last Update: 16/09/2016

THE SUBWAYERS
Schedule 

Script: Start January 2017 end December 2017
Pre-Production: March 2017 to May 2018
Production: May 2018 to  Sept 2018
Post-Production: July 2018 to June 2019
Release: September 2019
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